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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #9
Progress
Westside Lead
C482
ATLANTA, GA 
Latitude: 33.7654320 Longitude: 84.4087470 

To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 6/16/2020 

Reporting Period: June 1  June 14 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcelbyparcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are singlefamily homes, although there are several multifamily
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lotbylot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews continued to excavate and backfill leadcontaminated soils from residential yards. Work was
initiated on a large group of contiguous parcels on Vine and Elm Streets. These properties range in risk
tiers from a Tier 2 to a Tier 5. There is a common drainage path for all 7 of these properties, with 2 large lots
on Vine Street contributing almost a halfacre of areal drainage. Prior to the removal action, the lots were
heavily overgrown, and the vegetation provided some storage of rainwater before releasing it onto the Elm
Street lots below. However, the removal action required removal of the trees, and the area now immediately
sheds approximately 14,000 gallons of water for every inch of rainfall, which can occur quite rapidly during
summer thunderstorms. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. EPA met with representatives of
the City Department of Watershed Management's Stormwater Management Division to discuss the City's
preferred methods of handling the water. The City stated an infiltration trench with enough capacity to
handle a 1inch event would be sufficient to satisfy the City's requirements under the Green Infrastructure
Initiative. A representative of the owner of 370 Vine Street, where the control device will be constructed,
stated they agreed with the plan. 

The Remedial and Site Assessment Branch initiated a Preliminary Assessment to explore listing the site
on the National Priorities List. Beginning on June 1, 2020, the initial property sampling and assessment
transitioned to this project. High priority properties identified during this sampling initiative will be referred to
the Removal Action for accelerated cleanup. Additionally, most of the outreach designed to introduce
residents to the site and obtain access agreements is now managed by RSES. ERRPPB will contribute
and participate as requested.

Atlanta Gas Light is disconnecting unused service lines in the West Atlanta neighborhoods, and
approximately 40 locations are within the Westside Lead site boundary. The OSC and EPA attorney's
reviewed the workplan and agreed it provided reasonable controls to prevent unwanted migration of
contaminants during AGL's activities. EPA will assist with disposing of any slagimpacted material AGL
may uncover during their activities. 

EPA is also in consult with the City of Atlanta Department of Watershed Management for access to water
service at the new START and EPA office trailers. Under an agreement with DWM, ERRS will submit a
modified permit request to DWM for approval and processing. However, the OSC requested ERRS continue
to mobilize the trailers without a permit in hand [under the 40CFR300.400(e) exemption], as the time frame
for permit approval and meter installation may be extensive. ERRS has made plans for temporary water
service using tanks and pumps without a City meter hookup. The permit should be applied for during the
next reporting period.

START collected additional characterization samples from a lot where a home is currently under
construction. The property owner plans to regrade sections of the property prior to putting the home into
service. in order to evaluate the property as it will be after the construction is complete, START collected
samples at uniform horizons at depth in those areas planned to be regraded. No horizons were found to
have lead concentrations greater than the sitespecific remediation goal of 400 ppm, meaning no additional
excavation is needed.

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1068

Access Granted: 392

Properties Sampled: 298

Properties Requiring Removal (>400 ppm): 145

TIERS

Tier 1  Children present and soil Pb > 1,200
ppm

1

Tier 2  Children present and soil Pb >400
and <1200 ppm

11

Tier 3  Adults only and soil Pb >1,200 ppm 5

Tier 4  Adults only and soil Pb >400 <1,200
ppm

36

Tier 5  Unimproved or abandoned property
with soil Pb >400

92

REMOVALS

Properties Requiring Removal: 145

Properties in Progress: 9

Properties Completed: 22

Properties Remaining: 123

DISPOSAL

Tons of nonhazardous soil: 7,034

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
During the weeks of June 1528, ERRS will continue to address the large number of adjacent properties
along Elm and Vine Streets. 

2.2.1.2 Next Steps
The Region 4 Superfund Remedial and Site Evaluation Branch has initiated a Preliminary Assessment for
the Westside Lead Site. All sampling and outreach efforts to support sampling will be transferred to RSEB
on June 1, 2020.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID19 protocols. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $4,100,000.00 $2,100,000.00 $2,000,000.00 48.78%

TAT/START $1,300,000.00 $138,000.00 $1,162,000.00 89.38%

Intramural Costs

Total Site Costs $5,400,000.00 $2,238,000.00 $3,162,000.00 58.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 14

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcelbyparcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are singlefamily homes, although there are several multifamily
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lotbylot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews continued to excavate and backfill leadcontaminated soils from residential yards. Work was
initiated on a large group of contiguous parcels on Vine and Elm Streets. These properties range in risk
tiers from a Tier 2 to a Tier 5. There is a common drainage path for all 7 of these properties, with 2 large lots
on Vine Street contributing almost a halfacre of areal drainage. Prior to the removal action, the lots were
heavily overgrown, and the vegetation provided some storage of rainwater before releasing it onto the Elm
Street lots below. However, the removal action required removal of the trees, and the area now immediately
sheds approximately 14,000 gallons of water for every inch of rainfall, which can occur quite rapidly during
summer thunderstorms. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. EPA met with representatives of
the City Department of Watershed Management's Stormwater Management Division to discuss the City's
preferred methods of handling the water. The City stated an infiltration trench with enough capacity to
handle a 1inch event would be sufficient to satisfy the City's requirements under the Green Infrastructure
Initiative. A representative of the owner of 370 Vine Street, where the control device will be constructed,
stated they agreed with the plan. 

The Remedial and Site Assessment Branch initiated a Preliminary Assessment to explore listing the site
on the National Priorities List. Beginning on June 1, 2020, the initial property sampling and assessment
transitioned to this project. High priority properties identified during this sampling initiative will be referred to
the Removal Action for accelerated cleanup. Additionally, most of the outreach designed to introduce
residents to the site and obtain access agreements is now managed by RSES. ERRPPB will contribute
and participate as requested.

Atlanta Gas Light is disconnecting unused service lines in the West Atlanta neighborhoods, and
approximately 40 locations are within the Westside Lead site boundary. The OSC and EPA attorney's
reviewed the workplan and agreed it provided reasonable controls to prevent unwanted migration of
contaminants during AGL's activities. EPA will assist with disposing of any slagimpacted material AGL
may uncover during their activities. 

EPA is also in consult with the City of Atlanta Department of Watershed Management for access to water
service at the new START and EPA office trailers. Under an agreement with DWM, ERRS will submit a
modified permit request to DWM for approval and processing. However, the OSC requested ERRS continue
to mobilize the trailers without a permit in hand [under the 40CFR300.400(e) exemption], as the time frame
for permit approval and meter installation may be extensive. ERRS has made plans for temporary water
service using tanks and pumps without a City meter hookup. The permit should be applied for during the
next reporting period.

START collected additional characterization samples from a lot where a home is currently under
construction. The property owner plans to regrade sections of the property prior to putting the home into
service. in order to evaluate the property as it will be after the construction is complete, START collected
samples at uniform horizons at depth in those areas planned to be regraded. No horizons were found to
have lead concentrations greater than the sitespecific remediation goal of 400 ppm, meaning no additional
excavation is needed.

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1068

Access Granted: 392

Properties Sampled: 298

Properties Requiring Removal (>400 ppm): 145

TIERS

Tier 1  Children present and soil Pb > 1,200
ppm

1

Tier 2  Children present and soil Pb >400
and <1200 ppm

11

Tier 3  Adults only and soil Pb >1,200 ppm 5

Tier 4  Adults only and soil Pb >400 <1,200
ppm

36

Tier 5  Unimproved or abandoned property
with soil Pb >400
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REMOVALS

Properties Requiring Removal: 145

Properties in Progress: 9

Properties Completed: 22

Properties Remaining: 123

DISPOSAL

Tons of nonhazardous soil: 7,034

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
During the weeks of June 1528, ERRS will continue to address the large number of adjacent properties
along Elm and Vine Streets. 

2.2.1.2 Next Steps
The Region 4 Superfund Remedial and Site Evaluation Branch has initiated a Preliminary Assessment for
the Westside Lead Site. All sampling and outreach efforts to support sampling will be transferred to RSEB
on June 1, 2020.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID19 protocols. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $4,100,000.00 $2,100,000.00 $2,000,000.00 48.78%

TAT/START $1,300,000.00 $138,000.00 $1,162,000.00 89.38%

Intramural Costs

Total Site Costs $5,400,000.00 $2,238,000.00 $3,162,000.00 58.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 14

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
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excavation is needed.

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
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7. Situational Reference Materials

No information available at this time.


